



June 30, 2021
Bulletin Issue 40

Thank you!

Top 3 News Items

1. Welcome to our **40th issue** of the Project ACE bulletin. It has been a long road, with an incredible amount of work, to get this close to the August 3rd go live date.
2. After 3 full days of workshops, the Live Simulation process is complete. The process went very well. There were some issues that arose, as expected, since this is meant to test the full system. The teams are working hard, in conjunction with our vendor partner, to ensure that they are addressed prior to August 3rd.
3. The project team continues to configure the system to allow for a seamless start on August 3rd.

- Today the steering committee would like to thank everyone for the extra effort required to get the project to this point. We are close to our go live date and it is thanks to the great work that our project team and all our stakeholders have done.
- The pandemic has created a very difficult environment for everyone to work within. Despite the many challenges, both personal and professional, the Acadia team has stepped up to face them.
- Most people who have seen the self-service system have been very impressed with the look and functionality of the system. During training you will be able to explore self-service. We are excited to show everyone.

Please submit any questions that you may have [here](#).

"No one who achieves success does so without acknowledging the help of others."

– Alfred North Whitehead

Important Dates:

June 23- July 15, 2021: The live training sessions will be done in groups based on their respective needs. **Academic AA, multiple groups of staff**

July 17-July 31, 2021: System is frozen- **Allows for transition to Colleague: no ability to add data into the old or new system**

August 3, 2021: Go Live date- **The first phase of the new system is fully operational**

Please visit Ace.acadiau.ca

