

## Top 3 News Items

1. The first process of data validation for the new system has begun. Our financial aid team will be starting data validation in both systems to ensure that the transfer is accurate.
2. Our executive sponsor presented a Project ACE update at all 3 academic faculty heads and directors meetings. Dr. Keefe was able to share what has been done to date and how we are progressing, in anticipation of the August 1 go live date.
3. The excitement for the new Colleague Student System is growing as we close in on this August 1 go live date. We have about 106 working days before the magical date! Lots to do but a very exciting time!

If you need any help dealing with change, please reach out [here](#).




### Important Dates:

**Week of June 14, 2021: Live Simulation-** Full end to end testing of the system

**July 17-July 31, 2021: System is frozen-** Allows for transition to Colleague: no ability to add data into the old or new system

**August 1, 2021: Go Live date-** The first phase of the new system is fully operational

## Model for Adapting to Change



Please visit [Ace.acadiau.ca](http://Ace.acadiau.ca)

