



April 22, 2020
Bulletin Issue 11

Top 2 News Items and 1 FAQ!

1. A 3 day virtual workshop took place on April 14, 15 & 16. A large group from Acadia worked with a consultant from Ellucian to establish the exacting details of Curriculum management on the new system. This effort will contribute to the success of our implementation.
2. The Project ACE steering committee has reviewed all identified potential risks to the project and approved nearly all of the contingency plans. This proactive activity adds to the confidence in the project moving forward as planned while addressing identified risks.

FAQ- Will my needs for the new system be considered?

Answer- Yes, the project team and steering committee are committed to considering all the stakeholder needs. Much work has been done, and will continue to be done, around understanding these needs for the configuration process. Have any questions? Ask them [here](#)



New Video to View!

Listen to members of the steering committee discuss how they feel the new system will improve life at Acadia



Important Dates (now subject to change):

Apr 14-16 2020: Virtual workshop Curriculum Design, Education, and Configuration Part 1 with Ellucian- *The first deep dive into configuration*

June 2-4 2020: Virtual workshop Curriculum Design, Education, and Configuration Part 2 with Ellucian- *The 2nd and final step in configuring the Curriculum*

Oct 2020-Jan 2021: Functional Testing- *Ensuring the system works as it should*

Feb 2021: Live Simulation- *a "virtual" day in the life of a student, testing the new information system*

May 2021: First semester in Colleague- *this is what all of the excitement is about! Our "Go Live"*

Visit ace.acadiau.ca

Please note the website is only available on-campus.

