



Top 3 News Items

1. This week the project team is engaged with various colleagues and our vendor partner in completing the second workshop series on curriculum design. The plan is to have the configuration completed in July.
2. We have started configuration of the integration platform and have had several meetings with Ellucian to begin to define how the Colleague Student system will talk to the other key systems on campus.
3. After review of the completed surveys by several members of the Acadia team, it is clear that the single most important aspect of the change at this point is knowledge. With this in mind, the training plan will be critical in the success of the project.

Thoughts about training? Share them [here](#)

The secret of change is to focus all of your energy, not on fighting the old, but on building the new.

SOCRATES

Jun 3, 2020
Bulletin Issue 14

Stay tuned for more new Videos in our next bulletin!

Watch members of the project team share their thoughts about working on the new student information system.

More videos coming soon!

Important Dates*:

June 22-26 2020- Overview of Financial Aid and System Parameters -

Configuring the Financial Aid aspects

July 21-23 2020- Registration Design- Workshop on the registration process

August 4-6 2020- Admissions- Workshop in the admissions process

August 25-27 2020- Registration

Design II- Continuing with the registration configuration workshop

September 15-16 2020: Accounting, ARCR- Configuring the accounts process

October 20-22 2020: Registration and Academic Records- Configuration of the academic records process

November 3-5 2020- Registration and Academic Records II- Second phase

* Our vendor, Ellucian have extended their travel ban until the end of 2020 so all future workshops will be done virtually

Visit ace.acadiau.ca

