



September 9, 2020
Bulletin Issue 20

Top 3 News Items

1. The project team continues to work with Ellucian and Acadia stakeholders to configure the various aspects of the student information system. The week of August 24 was spent working through the academic records aspects of the system.
2. Despite the pressures of COVID-19 and the return to campus plan efforts, our steering committee remains committed and engaged in seeing the success of this project.
3. As mentioned previously, there was a change management presentation on August 13. If you missed it, Kathy Klein recorded the session and has the slides available in case you are interested.

Have questions about Project ACE or change management? Post your questions or comments [here](#)

“FACED WITH THE CHOICE BETWEEN CHANGING ONE'S MIND AND PROVING THAT THERE IS NO NEED TO DO SO, ALMOST EVERYONE GETS BUSY ON THE PROOF.”

John Kenneth Galbraith

Videos from the Project Team

Hear from Dylan Boudreau, the project manager, as he shares his thoughts about the student information system.



Important Dates:

Week starting September 14, 2020:
Accounting, ARCR- *Configuring the accounts process*

Week starting September 28, 2020-
Self-Service Design and Configuration- *Workshop covering the main interface for faculty and students*

Week starting October 19, 2020:
Registration and Academic Records- *Configuration of the academic records process*

Week starting November 2, 2020-
Registration and Academic Records II- *Second phase*

Visit ace.acadiau.ca

